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NPIC/TSG/RED-0L1~70
21 September 1970

MEMORANDUM FOR: Chilef, Research and Engineering Division, TSG

SUBJECT :+ Completion and Termination of Contract

1. This contract was for the development of the first model proto-
type of & 15k0 Split-Format Light Table by the |

| © fi:ed-price contract for| |} the contractual
period of performance for all work was 28 June 1 to 1 November 1968.
2. The prototype light table was delivered 6 February 1969, and the
operstor's and maintenance manual was delivered.3 ‘ugust 1570, Because
of being almost two years late in satisfying the terms of this contract,
and because of being quite unresponsive to requests for delivery of the

required manuals, the overall performance of the contractor is judged to
be minimum mceeptable. Technical competence is judged to be good.

3. ta a result of this contract,| |

| produced w ate ding their own 1540 light
able, aluation of both the instruments suggested the
sward of parallel contracts to these companies to develop a second version

prototype table that would include the best features of the earlier efforts.
| was succegaful in this competition and was awarded a contract for 436
tables at a total price of approximately

CONCURRENCT :

[Chief/S¥stems Development Brench

Distribution:
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